Downtime Readiness Review Action Iltem List

As of: 09/13/2004

Al# |DSS-46 HVAC DTRR - September 16, 2003 — Action Items: Due Date | Status Comments
Tim LeMesurier will provide the Review Board updates to hardware and
software delivery status as well as work progress until the completion of all ASAP | Closed
1 |upgrades.
The hardware transfer agreement forms will be initiated by Tim LeMesurier and
ASAP Closed

status will be provided to the review board on their progress.
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